
Fire Facilities and Emergency Response Levy
Master Schedule

revJune 5, 2006

YEAR 1 YEAR 2 YEAR 3 YEAR 4 YEAR 5 YEAR 6 YEAR 7 YEAR 8 YEAR 9
2004 2005 2006 2007 2008 2009 2010 2011 2012

Land Acquisition (10/17/6/38/21/20/37/30/22)
EOE (RedCross Caches/Hydrants/Hoses/Generators)

Joint Training Facility (JTF)
Fire Station 10 Replacement (FAC/FS10/EOC)

2, 17, 28
31

14, 30, 35, 37, 38, 39, 41
33

21, 32 
13

6
11, 16, 27, 34

9, 22 
8, 24, 25, 36, 40

18, 26, 29 

Fast Attack Vessel
Large Vessel

Chief Seattle Rehab

proposed 05/2006

Note:  
2-year projects (Remodels) - 10-12 months design/bid/permit; 12-15 demo/construction/close out
3-year projects (Rebuilds Renovations) 12-16 months design/bid/permit; 16 - 30 months demo/construction/closeout


